Compact Signing Date: 6-Aug-14
G h a n a I I Entry into Force Date: 6-Sep-16
End of Compact Date: 6-Sep-21
| . Compact Closeout Period: 7-Sep-21 to 1-Jan-22
J Key Performance Indicators Compact Current Budget: $308.2 million
/

R
7 (Quarter 15 Results: January to March 2020)

Report Date: July 10, 2020

: .. Projected Economic Benefits .. : _ Quarter 1 thru Quarter 15 Actuals Percent Compact Target
Project/Objective and Beneficiaries Activity/Outcome Key Performance Indicators Baseline End of Compact Target (June 2020) Satisfied (June 2020)
System Average Interruption Duration 0
Index (SAIDI) Accra East (Hours) 144.57 116.00 e 486%
EFOT Project Level Outcomes
System Average Interruption Duration 0
Index (SAIDI) Accra West (Hours) 186.46 149.15 941 aras
o e . Number of females participating in
MOdem'Z'niUtt.'“.tty Operations STEM internship and mentoring 0 450 232 51.56%
ctivity program
Kilometers of d|§tr|bgtlon lines upgraded 0 2 002 0 0%
or built (Kilometers)
ECG Flnan.CIaI and Estimated discounted $357.5 million
Operational increase in income over the life of the ECG Technical Loss Reduction
Turnaround Project | investment. Compared to discounted Activity
Outcomes: Improved utility costs of $143.3 million. These income
financial health, credit- benefits are expected to accrue to 4.8
worthiness and cost effective million people
service delivery Distribution substaion capacity added 0 1,786 0 0%
Value of signed power infrastructure 0 TBD $104.724.264 0%
construction contracts
Percent disbursed of power 0 0 0
EFOT Process Milestones infrastructure construction contracts 0 — 24.21% 24.21%
Temporary.employment gengrated " 0 Monitoring only 313 Monitoring only
power infrastructure projects
Regulatory
Strenthening and _ _
Capacity Building | - Notsboleable veneftsang.
Project : riclaries Incorp ! Tariff Review and Regulatory Activity Cost-reflective tariff regime (%) TBD TBD Pending Pending
_ Financial and Operational Turnaround
Outcomes: Improved .
regulatory/policy environment Project.
and coordinated least cost sector
expansion
Access Infrastructure Activity | -S"9th of secondary LV cables installed 0 17,887 0 0%
(Kilometers)
Social Inclusiveness & Improved Number of customers assisted through
: .. . ) 0 TBD 0 0%
Partnership Activity outreach for electricity connection
Access Project
Outcomes: Increased Value of signed power infrastructure
N/A s : : : 9
productivity of enterprises and feasibility and design contracts (USD) 0 1,300,000.00 821,929.50 03%
social institutions
Access Process Milestones
Temporary.employment gengrated n 0 Monitoring only 0 Monitoring only
power infrastructure projects
Number of Sustainable Energy Service
Improved Energy Auditing Center trainers trained in energy 0 18 0 0%
Ener auditing
- ergy Estimated 19.6 million beneficiaries.
Efficiency/Demand- | projected economic benefits are TBD.
Side Man.agement Education and Public Information Number of students reached 0 9,575 0 0%
Project
Outcomes: Reduced peak load
growth of consumers
DSM Infrastructure Number of LED lights installed 0 14,588 0 0%
Value of signed power infrastructure 0
construction contracts (USD) 0 TBD SILL B HER 0%
_ Percent dlsburse_d of power 0 100% 21.09% 21.09%
infrastructure construction contracts (%)
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